(This form shall be filled out by the proponent and submitted to the RDC Secretariat, in the absence of project feasibility study and terms of reference for FS preparation.)

Project Title/Name	Improvement/ Renovation of CBA Building for Bais Campus	
Project Description	An existing 2 storey building will be renovated	
Project Components Project Location	1.) Demolition Works 2.) Reinforced Concrete Columns with Footings 3.) Reinforced Concrete Beams 4.) Reinforced Concrete Slabs 5.) Stairs 6.) Finishes 7.) Metal Works 8.) Electrical Works 9.) Plumbing Works	
(Barangay, Municipality/City, Province) Status of Ownership of Project Site (for capital forming projects, e.g. construction of facilities,	This project is located at NORSU Bais Campus, Bais Negros Oriental (Attach a location map of the Project Site/Project Area Coverage) (Please check the applicable box) Site is government-owned Site yet to acquired by the government	
acquisition of equipment) Accessibility of Project Site to Basic Infrastructure	The project is accessible for public transportation and along the national road	
Project Objectives/Purpose	To improve the quality of the building	
Intended Beneficiaries	Generally, the students from NORSU Bais Campus will benefit the facilities for effective learning.	
	Number of Female Beneficiaries: 60 Number of Male Beneficiaries: 60	

(This form shall be filled out by the proponent and submitted to the RDC Secretariat, in the absence of project feasibility study and terms of reference for FS preparation.)

Relevance to the Regional Development Plan (RDP)	(Cite the KDP objective of strategy that the project supports)		
Compatibility to Physical Plan	Identified in the Local Land Use Plan/Local Zoning Ordinance (Please check the applicable box)		
	✓ Yes		
Implementation Period	Proposed Start Date: January 2021 Target Completion Date: December 2021		
	(Indicate the proposed start date and completion date of the project, and attach a Gantt Chart showing the timetable of the components of the project)		
Total Project Cost	PHP 30,000,000.00		
 Annual Breakdown of Funding Requirement 	Year 1: Php 30,000,000.00		
Source of Funds	Check whichever is applicable National Government Funds, General Appropriation Act		
	Official Development Assistance Public-Private Partnership,(Indicate PPP scheme, e.g. BOT) If project has multiple sources of funding, indicate the cost breakdown of fund source: Ex.		
	Source of Funding	Cost	

(This form shall be filled out by the proponent and submitted to the RDC Secretariat, in the absence of project feasibility study and terms of reference for FS preparation.)

Environmental Clearance	Is the project located within an Environmentally Critical Area (ECA)? Yes No			
	Is the project considered an Environmentally Critical Project (ECP)? Yes No			
	Activities Undertaken/to be Undertaken for the Issuance of ECC			
	(If the answer is YES in any of the above questions, the project would need to secure an Environmental Compliance Certificate (ECC). Enumerate any activities undertaken or to be undertaken to secure the issuance of an ECC.)			
	1. N/A 2. N/A			
Social Acceptability	Was the community consulted about the PAP?			
	Yes No No			
	Is there actual or potential opposition from the community?			
	Yes No No			
	(If YES, specify the concerns/issue and describe how these issues would be addressed or settled.)			
	What specific gender-related issue and concern the PAP is aimed to address?			
	Does the project have endorsement from the concerned			
	local development council? Yes No			
	(If Yes, attach a copy of the LDC endorsement.)			

(This form shall be filled out by the proponent and submitted to the RDC Secretariat, in the absence of project feasibility study and terms of reference for FS preparation.)

Project Monitoring	(Indicate the indicators to be monitored and the source of these information.)		
	Indicators to be Monitored	Source of Information	
	All Structural works, architectural works, finishes, electrical works, plumbing Works and FDAS	University Engineer's Office will monitor during the construction and the final phase of the construction.	

Prepared by:

Engl Michael A. Saga
University Engineer
Negros Oriental State University

Approved by:

Dr. Joel P. Limson
University President
Negros Oriental State University